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ABSTRAK 

 

Nama  : Intanniarta Hendrakusuma 

Program Studi : 1462100087 

Judul  : Rancang Bangun Sistem Monitoring Proyek Konstruksi 

    Berbasis Metode Jalur Kritis : Studi Kasus PT. Surya  

    Langit Bumi 

Perkembangan teknologi informasi telah memberikan kemudahan dalam 

berbagai bidang, termasuk pengelolaan proyek konstruksi. Penelitian ini bertujuan 

untuk merancang dan membangun sistem informasi monitoring proyek berbasis web 

pada PT. Surya Langit Bumi. Sistem ini dirancang untuk meningkatkan efisiensi 

dalam memantau progres proyek, mengintegrasikan pelaporan digital, dan melakukan 

perhitungan jalur kritis (Critical Path Method). Saat ini, pelaporan proyek di PT. 

Surya Langit Bumi masih dilakukan secara manual menggunakan Microsoft Excel, 

yang sering menyebabkan kendala dalam pengelolaan data dan pelaporan tepat waktu. 

Metode penelitian yang digunakan meliputi observasi, wawancara, dan studi 

pustaka, dengan pendekatan pengembangan perangkat lunak menggunakan metode 

Waterfall. Sistem informasi ini menyediakan fitur pengelolaan proyek, tugas, 

dokumentasi, laporan, serta perhitungan CPM. Implementasi sistem ini diharapkan 

dapat meningkatkan efisiensi pelaporan, mengurangi risiko keterlambatan, dan 

mendukung evaluasi proyek yang lebih baik. Pengujian dilakukan menggunakan 

metode System Usability Scale (SUS) untuk menilai tingkat kepuasan user terhadap 

sistem. Hasilnya menunjukkan bahwa sistem ini efektif dalam memenuhi kebutuhan 

monitoring proyek konstruksi secara efisien dan terintegrasi. 

Kata kunci: Sistem Informasi Monitoring, Proyek Konstruksi, System Usability 

Scale, Critical Path Method, Waterfall. 
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ABSTRACT 

 

Nama  : Intanniarta Hendrakusuma 

Program Studi : 1462100087 

Judul  : Design and Construction of Construction Project Monitoring 

    System Based on Critical Path Method : Case Study of   

    PT. Surya Langit Bumi 

Advances in information technology have made things easier in many areas, 

including construction project management. This study aims to design and develop a 

web-based project monitoring information system for PT. Surya Langit Bumi. The 

system is designed to improve efficiency in monitoring project progress, integrate 

digital reporting, and perform critical path calculations (Critical Path Method). 

Currently, project reporting at PT. Surya Langit Bumi is still done manually using 

Microsoft Excel, which often causes challenges in data management and timely 

reporting. 

The research methods used included observation, interviews, and literature 

studies, with a software development approach using the Waterfall method. This 

information system provides features for project management, tasks, documentation, 

reports, and CPM calculations. The implementation of this system is expected to 

improve reporting efficiency, reduce the risk of delays, and support better project 

evaluation. Testing was conducted using the System Usability Scale (SUS) method to 

assess user satisfaction with the system. The results indicate that this system is 

effective in meeting the needs of construction project monitoring in an efficient and 

integrated manner. 

Keywords: Monitoring Information System, Construction Project, System Usability 

Scale, Critical Path Method, Waterfall. 
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